

	2025				2026												2027											
	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36				
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct				
Component 1:Water, Biodiversity and Environment																												
National Activities																												
Activity C1_N-DZ-1: Advancing Extended Producer Responsibility (EPR) and action planning for plastic waste reduction in Algeria																												
Activity C1_N-DZ-2 : Low-Cost measures for enhanced water efficiency and NRW reduction: follow-up to the WES action plan																												
Activity C1_N-EG-1 : Sustainable plastic waste management focusing on SUPs in the tourism sector																												
Activity C1_N-EG-2: Regulatory and Institutional frameworks for climate-resilient agriculture and drainage water reuse																												
Activity C1_N-IL-1: Prohibiting the free distribution of single-use items																												
Activity C1_N-IL-2: National Master Plan for Water Sector – facing the Nexuses – Food Security, Energy and Finance																												
Activity C1_N-JO-1: Pre-conceptualization and support to establish a Plastic Waste Recycling/Upcycling Hub near existing waste management infrastructure																												
Activity C1_N-JO-2: Recommendations for the development of regulations in support of NBS implementation																												
Activity C1_N-LB-1: Advancing Extended Producer Responsibility (EPR) and action planning for plastic waste reduction in Lebanon																												
Activity C1_N-LB-2: Design of NBS in a Pilot area in Lebanon																												
Activity C1_N-MO-1: Financial impact assessment and economic implications of the proposed EPR model																												
Activity C1_N-MO-2: Introduce practices to reduce evaporation, conserving water resources, and minimizing water losses in open water systems																												
Activity C1_N-PS-1: Support for EQA in preparing the Palestine 7th National Report to the Convention on Biological Diversity (UNCBD) (Connected with activity C1_HOR-3)																												
Activity C1_N-PS-2: Update/Draft standards for Treated Wastewater Reuse and Blended Water Use and conduct stakeholder consultations to ensure broad support and compliance.																												
Activity C1_N-TN-1: Enforcement of political and legal measures for the reduction and eventual prohibition of certain types of shopping plastic bags																												
Activity C1_N-TN-2: Capacity building and knowledge development on climate-resilient agricultural practices and water management: orientation to strategic crops in Tunisia (cereals and olive trees).																												
Regional Activities																												
Activity C1_REG-1: Strengthening regional regulatory frameworks for plastics and Circular Economy alignment (online)																												
Activity C1_REG/ST-2: Study Tour- Regional event on advancing Green, Blue, and Circular Economies in the Mediterranean through multi-sector collaboration (Sustainable Tourism)																												
Activity C1_REG/ST-3: Study Tour-Fostering regional collaboration and circular economy solutions to address land-based plastic pollution and marine litter in the mediterranean: policy guidance on tackling riverine plastic pollution.																												
Activity C1_REG-4: Contribution to the Mediterranean monitoring and reporting programs for marine litter prevention and mitigation (online)																												
Activity C1_REG/ST-5: WEFE Nexus best practices in agriculture - Learning from practical approaches of Northern Mediterranean countries																												
Activity C1_REG/ST-6: Adaptation measures for floods and storms management																												
Activity C1_REG-7: Assess Best Available Technologies for wastewater treatment (WWT) for reuse also involving the evaluation of the feasibility of integrating different renewable energy options with various WWT technologies and providing guidelines for integrating renewable energy with wastewater treatment plants																												
Activity C1_REG-8: Climate-resilient planning and practices in agriculture including efficient water management techniques in order to help equip irrigation managers/extension officers/WUAs with the knowledge and skills to adapt to Climate Change impacts.																												
Horizontal Activities																												
Activity C1_HOR-1: Demonstrating the implementation of the WEFE strategy at national level																												
Activity C1_HOR-2: Climate Change adaptation in the Mediterranean coastal area: catalysing financing/the role of the private sector																												
Activity C1_HOR-3: Support for WES-BCA PCs in preparing their 7 th National Biodiversity Reports under the Convention on Biological Diversity (UNCBD)																												

	2025		2026												2027											
	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36		
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
Component 2: Outreach on Environment and Climate Action																										
Activity C2.1: Drafting of an Outreach Strategy on Environment and Climate Action																										
Sub-activity C2_1.1: Review of relevant surveys, publications and opinion polls providing information on the level of awareness on climate and environmental aspects in the WES-BCA PCs																										
Sub-activity C2_1.2: Consultations with relevant EU services																										
Sub-activity C2_1.3: Consultations with other stakeholders including project implementers, regional bodies, relevant CSOs, NGOs, Academia and Media active in the region on environment and climate action																										
Sub-activity C2_1.4: Drafting of the Outreach Strategy																										
Activity C2.2: Outreach Strategy delivery																										
Sub-activity C2_2.1: Production and dissemination of communication material																										
Sub-activity C2_2.2: Preparation and implementation of specific awareness campaigns and outreach activities in the PCs																										
Sub-activity C2_2.3: Regular monitoring and evaluation of communication campaigns and outreach initiatives																										
Activity C2.3: Civil society mobilisation																										
Sub-activity C2_3.1: Assessment of national and/or local NGOs/ CSOs active on environment/ climate action education/ outreach in the region																										
Sub-activity C2_3.2: Design a participatory and transparent process for selecting appropriate NGOs/CSOs/women’s associations to implement specific outreach activities within the region																										
Sub-activity C2_3.3: Organization of roundtables for the selected NGOs/CSOs/Media, focusing on accurate and effective communication and outreach on environmental, biodiversity and climate matters																										
Sub-activity C2_3.4: Assessment and review of outreach activities implemented by CSOs/ NGOs to monitor impact																										
Activity C2.4: Setup/enhancement of regional networks																										
Sub-activity C2_4.1: Review of existing networks’ activities and their impact in the region																										
Sub-activity C2_4.2: Formulate and agree on proposals on how to capitalize on what is already active																										
Sub-activity C2_4.3: Support, activate and monitor networks’ activities to enhance their impact																										
Activity C2_0.4: Organisation and grid of relationships (Ad-Hoc Participation)																										
Component 0: Inception Phase, Completion Phase and Other activities																										
Activity 0.2: Updating the mapping key actors, stakeholders, IFIs, donors & baseline data (programmes, initiatives)																										
Activity 0.3: Develop the overall Work plan, Logframe and Inception Report																										
Activity 0.6: Organisation of the Final Conference/Wrap-up meeting																										
Activity 0.7: Steering Committee Meetings Preparations and Implementation (excluding the Final Conference)																										
Activity 0.8: Management Issues and progress report writing																										
End of project																										
Project Management and Backstopping																										
Backstopping																										
Reporting (Inception, 6-monthly progress reports, draft final, final report) Linked to "Activity 0.8 Management Issues and progress report writing"																										
Legend:																										
non-continuous involvement/ activity																										
continuous involvement/ activity																										
Meetings																										
Trainings																										
Deliverables																										
Draft Deliverables																										